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TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 04/07/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects-which-Failedto-Advertise-

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT's Internet @:

http://www.azdot.gov/Highways/ppms/

PUBLISHED DATE: 04/21/2006
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ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




RESOURCE
CODE #'S

111

111

112

123

125

311

325

331

332

CPSID

AT1G

ZKSP

KE1H

DQ1H

AU1G

HR1G

HV1G

JF1G

RTE

61

191

260

277

60

60

77

73

CO MP

FY 2006

GLOBE DISTRICT ADVERTISED PROJECTS

TRACS

AP 3529 H636101C JCTUSG60-E SECTION

PROJECT NAME

TYPE OF WORK

1" MILL&3" COLD RECYCLE & ARFC

GE 225.0 H390201C KP CIENEGA - BUTTER CIENEGA 2" OVERLAY & SIGNAGE
NA 357.0 H692501C HON DAH- MCNARY RR 2" AC+AR-ACFC
NA 336.0 H676301C COTTONWOOD WASH BRIDGE, STR #1888 SCOUR RETROFIT
AP 371.0 H639201C MALLORY DRAW BRIDGE BRIDGE REPLACEMENT
Gl 244.6 H659001C US-60, MIAMI SIDEWALK ROADWAY IMPROVEMENTS
Gl 141.0 H645101C GILARIVER RECREATION SITES INTERSECTION IMPROVEMENTS
NA 342.0 HX15501C SR-73, AT WHITERIVER IHS CONST NEW TRAFFIC INTERCHANGE

ACTUAL
BID DATE

01/23/2006

02/14/2006

09/30/2005

03/17/2006

04/12/2006

12/29/2005

07/05/2005

08/22/2005

PROGRAM
COST (K)

$2,354

$4,200

$875

$640

$6,150

$244

$448

$76



PROJECTS ADDED THIS MONTH

PROJECT NAME:

CPS PROJECT NUMBER: TYPE OF WORK: PROJECT COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:
SR-260, WILLS STREET - JCT US-60 PROJECT ADDED BY THE $469 MAY 06
VQ1F PRB.

260 NA 336.9 H633601C MULTI-USE PATH
G PROJ MGR: O'CONNOR PH: 712-7530

SR-260 @ JCT WOOLFORD RD PROJECT ADDED BY THE $300 TBD FY 06
LK1G PRB

260 NA 343.0 HX12101C CONSTRUCT TRAFFIC SIGNAL
G PROJ MGR: WARDE PH: 712-7792



PROJECTS DELETED THIS MONTH

PROJECT NUMBER: PROJECT NAME:

CPS RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

PROJECT NUMBER: PROJECT NAME: BID READY:
CPS RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS: FROM: TO:

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER: PROJCT NAME: FUNDING START
CPS RTE: CO: MP: TRACS:  TYPE OF WORK: FISCAL
ID: DIST DESIGN BUDGET:  PROJECT MANAGER: COMMENTS: DISTRICT: YEAR:

20



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) FY:

FISCAL YEAR: 20




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: TRACS #: TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS
GLOBE DISTRICT
BID ADVERTISEMENT: TBD 06 VICKI BEVER
ZN1F G FLORENCE JCT - QUEEN CREEK $39,000
60 PN 213.0 H466203C RECONSTRUCT ROADWAY (WIDENING) 341 602-712-8161
BID ADVERTISEMENT: TBD 07 EVELYN MA COST PROPOSAL IS CURRENTLY UNDER
REVIEW.
PRSP G BOYCE THOMPSON STATE PARK $800
60 PN 220.0 RECST PARK ROAD 602-712-6660
BID ADVERTISEMENT: TBD 10 VICKI BEVER
GS1H G FLORENCE JCT(SR79)-GONZALES PASS $12,000
60 PN 222.3 RECONSTRUCT ROADWAY 602-712-8161
BID ADVERTISEMENT: TBD 08 VICKI BEVER
EX1F G 060-D OAK FLAT - DEVIL'S CANYON $5,000
60 PN 230.0 CST PASSING/CLIMBING LANE 333 602-712-8161
BID ADVERTISEMENT: TBD 07 VICKI BEVER
MY 1FE G 060-D- COUNTY LINE - PINTO VALLEY $6,483
60 Gl 236.2 H614001C RR 3"+ ARFC 111 602-712-8161
BID ADVERTISEMENT: TBD 06 NATALIE CLARK
DG1F G RUSSELL RD - RAGUS RD $800
60 Gl 246.8 H609201C NEW SIDEWALK 520-620-5428
BID ADVERTISEMENT: JAN 06 ROD COLLINS
EE1H G JCT US60/SR 260-US MP 343 $5
60 NA 339.7 DESIGN 602-712-7980
BID ADVERTISEMENT: NOV 06 ORLANDO JEREZ WE ARE PROCEEDING WITH THE DESIGN.
ZP1B G 026-2 SHOW LOW CREEK BR, #00383 $3,600
60 NA 341.7 H466301C CONSTRUCT BRIDGE 125 602-712-7187



CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

GLOBE DISTRICT
BID ADVERTISEMENT: APR 06

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL

PROGRAM COST: PROJECT
RESOURCE CODES: MANAGER: GENERAL COMMENTS
TINA SISLEY

PROJECT WAS ADVERTISED APRIL 12TH.

AULG G BR -060-F(004) MALLORY DRAW BRIDGE $6,150
60 AP  371.0 H639201C BRIDGE REPLACEMENT 125 602-712-8938
BID ADVERTISEMENT: TBD 10 ORLANDO JEREZ
XG1G G RAILROAD OVERPASS TO JCT SR 77 $3,400
70 Gl 2534 CONST NEW RDWAY & RR STRUCT. 602-712-7187
BID ADVERTISEMENT: JUN 06 ORLANDO JEREZ
NS1F G GLOBE - LORDSBURG HIGHWAY $1,400
70 GH 2825 H619301C REPAIR DIPS IN ROADWAY. 602-712-7187
BID ADVERTISEMENT: TBD 07 VICKI BEVER
oT1C G 077-A MP 145 - MP 147 $9,700
77 Gl 1450 H511101C ROADWAY CONSTRUCTION 331 602-712-8161
BID ADVERTISEMENT: TBD 07 VICKI BEVER
0Q1D G 088-A FISH CREEK HILL $1,500
88 MA 2230 H692001C CONSTRUCT RETAINING WALLS 331 602-712-8161
BID ADVERTISEMENT: JAN 07 JAMES SCHLEICH  THE DESIGN TEAM HAS REACHED
CONSENSUS ON THE NEW SCHEDULE.
AQ1G G 191-D( )A STANDARD PARALLEL - WITCH WELL $4,330 SURVEY HAS BEEN REQUESTED.
\ " CONSULTANT HAS BEEN BROUGHT ONTO
191 AP 3280 2' MILL & RPL + 1/2" AR-ACFC 602-712-7588 T e AN TO DR AR T DRAINAGE
BID ADVERTISEMENT: JAN 06 ORLANDO JEREZ ~ THE STAGE IV ESTIMATE IS 1.9 MILLION.
NEED TO TAKE TO PRB.
SP1E G 260-B MP 314-315 EB & 315.8-316.8 WB $1,462
260 NA 3140 H460301C CONSTRUCT PASSING LANES 333 602-712-7187
BID ADVERTISEMENT: TBD 10 ORLANDO JEREZ
HI1H G HEBER - SHOW LOW EB & WB $2,400

260 NA 317.2

CONSTRUCT PASSING LANES

602-712-7187



FEDERAL ID #:
TRACS #:

CPSID: DISTRICT:

ROUTE: CO: MP:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

GLOBE DISTRICT
BID ADVERTISEMENT: JUN 06

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

JOHN O'CONNOR

VQ1F G 260-C(003)A SR-260, WILLS STREET - JCT US-60 $469
260 NA 336.9 H633601C MULTI-USE PATH 602-712-7530
BID ADVERTISEMENT: TBD 06 WALID WARDE
LK1G G 260-C-502 SR-260 @ JCT WOOLFORD RD $300
260 NA 343.0 HX12101C CONSTRUCT TRAFFIC SIGNAL 602-712-7792
BID ADVERTISEMENT: TBD 06 JOHN O'CONNOR BID READY MAY 06
OVI1E G 260-C(003)A PORTER MTN RD - WOODLAND RD $0
260 NA 350.0 H621401C MULTI-USE PATH 602-712-7530
BID ADVERTISEMENT: DEC 06 MIKE ANDAZOLA STAGE Ill PLANS COMPLETED. WORKING
WITH CITY OF EAGAR TO COMPLETE UTLITY
NT1F G SR 260 @ 394 $0 AGREEMENT.

260 AP 394.0

CONSTRUCT TURN LANES

602-712-7629



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE CO MP
ZN1F 60 PN 213.0
PRSP 60 PN  220.0
GS1H 60 PN 2223
EX1F 60 PN  230.0
MY1F 60 Gl 236.2
DG1F 60 Gl 246.8
EE1IH 60 NA  339.7
ZP1B 60 NA 3417
AU1G 60 AP  371.0
XG1G 70 Gl 2534
NS1IF 70 GH 2825
QTic 77 Gl 145.0
OQ1D 88 MA 223.0
AQ1G 191 AP 328.0
SP1E 260 NA 314.0
HI1IH 260 NA 317.2
VQ1F 260 NA 336.9
LK1G 260 NA 343.0
OVIF 260 NA 350.0
NT1F 260 AP 394.0

TRACS #

H466203C

H614001C
H609201C

H466301C
H639201C

H619301C
H511101C
H692001C

H460301C

H633601C

HX12101C
H621401C

PROJECT #

BR -060-F(004)B

PROJECT NAME

FLORENCE JCT - QUEEN CREEK
BOYCE THOMPSON STATE PARK

FLORENCE JCT(SR79)-GONZALES PASS

OAK FLAT - DEVIL'S CANYON
COUNTY LINE - PINTO VALLEY
RUSSELL RD - RAGUS RD

JCT US60/SR 260-US MP 343

SHOW LOW CREEK BR, #00383
MALLORY DRAW BRIDGE
RAILROAD OVERPASS TO JCT SR 77
GLOBE - LORDSBURG HIGHWAY

MP 145 - MP 147

FISH CREEK HILL

STANDARD PARALLEL - WITCH WELL
MP 314-315 EB & 315.8-316.8 WB
HEBER - SHOW LOW EB & WB
SR-260, WILLS STREET - JCT US-60
SR-260 @ JCT WOOLFORD RD
PORTER MTN RD - WOODLAND RD
SR 260 @ 394

TYPE OF WORK

RECONSTRUCT ROADWAY (WIDENING)
RECST PARK ROAD
RECONSTRUCT ROADWAY

CST PASSING/CLIMBING LANE

RR 3" + ARFC

NEW SIDEWALK

DESIGN

CONSTRUCT BRIDGE

BRIDGE REPLACEMENT

CONST NEW RDWAY & RR STRUCT.
REPAIR DIPS IN ROADWAY.
ROADWAY CONSTRUCTION
CONSTRUCT RETAINING WALLS

2' MILL & RPL + 1/2" AR-ACFC
CONSTRUCT PASSING LANES
CONSTRUCT PASSING LANES
MULTI-USE PATH

CONSTRUCT TRAFFIC SIGNAL
MULTI-USE PATH

CONSTRUCT TURN LANES

BID READY

TBD FY 06
TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 07
TBD FY 06
DEC 05
OCT 06
APR 06
TBD FY 10
MAY 06
TBD FY 07
TBD FY 07
DEC 06
DEC 05
TBD FY 10
MAY 06
TBD FY 06
TBD FY 06
NOV 06

FISCAL YR

2006
2007
2010
2008
2007
2006
2006
2007
2006
2010
2006
2007
2007
2007
2006
2010
2006
2006
2006
2007
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